mantu

TOMORROW IS HUMAN

CRM Steerco – 10 2022

Meeting goals

- Present and give you the global vision of the CRM program
- Give insight regarding the next workshops and brainstorming that we may have
- Define the impacts on other apps and ARP components
- Follow the status of the project & Next steps

Summary

1. CRM Program Organization
2. CRM Program follow up
3. Next steps and decisions
4. Appendices

01

CRM Program Organization

BUSINESS PROCESS MANAGEMENT



CRM : Customer Relationship Management

Objective: Unify ARP Business Applications



Optimize information gathering, centralization on our customers management tools and facilitate account transfer between Managers

Main aps of the CRM project are ABC, project V2 , Opportunity Management, other related apps: Offer Catalog, Mars & Dashboard

After: CRM unified interface



CRM Story



PROGRAM BREAKDOWN - 4 areas

Pre-Sales 2

Applications: ABC
Productivity ref: #2093 #2111 #2115 #2096 #1968
→ Adapt CRM (ABC):
- Clean DATA
- Rules = creation Accounts & Contact
- Optimise the use for the app
- Contract storage
- Rating
- Optimize information gathering, centralization on our customers management
- Facilitate account transfer between Managers

CRM Redesign 1

Applications: ABC / OM / OC / Project / Dashboard
Productivity ref: #2094
→ UX Redesign and technical migration to one CRM:
- Views from other applications (such as Need Management …)



Sales Pipeline 3

Applications: OM / OC
Productivity ref: #2106 #2111 #1968 #2099
→ Improve Opportunity Management:
- Dashboarding
- Financial view for BP & Forecast
- Offer catalog evolution
- Bid / no Bid , Go / no Go process implementation
- Commitment rules

CONTRACT & INVOICING 4

Applications: Project V2 / OM2099
Productivity ref: #2108 #2111 #2105 #2184
→ Improve Contract et invoicing :
- Evolution on Project
- Document storage
- Invoicing evolution
- Rebates
- Intercompany

Trainings of CRM apps 2021_2022

Published

TRAININGS

Being prepared Or followed up

Training Content

- Sapphire app
- Atradius

Started
October 2021

Program comitology

Monthly Newsletter

Focus

- Important Fixed bugs/ New features, Trainings and other coming IT topics etc..

Participants

- PO of CRM applications to send content
- IT PM coordination **NMA**
- IT-Communication publishing with **MVA**
- Validation from **MTR** & **JVE**

Attendees & channel

- Via email IT-Communication
- All CRM apps Users Staff
  GR_manager@mantu.com ;
  GR_DeliveryManager
  GR_DeliveryManager@mantu.com;
  Finance_Operations
  Finance_Operations@mantu.com

02

CRM Program follow up

CRM Program

- SPONSOR : ABR
- Director : ABU
- IT PM : NMA/ZAF

Projects	Prio	Application Concerned	Status	Business PM
CRM - Redesign	1	All	In progress	VELLER Joan
Invoice model redesign	2	All	In progress	LAMY Daniel
CRM - Customer Document Management	1	All	In progress	ALE & GGE
Atradius	1	All	Done (continuous improvements)	DALLER Simon
Sales pipeline	1	OM	In progress	JOLLIOT Marie Benoite
Unit to invoice	1	Project	In progress (almost done)	YBE
Knowledge management consultants - Step 2	3	Project	Done (continuous improvements)	RBA
CRM - Contact and Account Management	2	ABC	In progress (roadmap of release)	Mauro BOCCHIERI
Auto info search & Account strategy	2	ABC	In progress	SBE
Digital customer relationship	3	ABC	In progress (almost done)	JOUVE Léa
LinkedIn API study	*4*	*ABC*	*On Hold*	*SBE*
LinkedIn add widget	*4*	*ABC*	*Refused for CRM*	*SBE*
Rebate review	*3*	*ABC, Project*	*On Hold – To launch?*	*CGA*
Knowledge Management Consultant step 1	*1*	*Project*	*Closed*	*LJO*
Problem Catcher	*3*	*Project*	*Not started*	*??*
Client Management	*3*	*ABC*	*Not Started*	*OBACH Oriol*
Expense Management	*3*	*Project*	*Not Started*	*LEVEQUE Ronan*

Transversal TOPIC	Prio	Application Concerned	Status	Business PM
MassMailing – Marketing tool	4	ABC	In progress	LARDON Léna
Project reviews and action plans deployment	3	Project	In planning	GGE

Contributors

- Marketing tool : project charter to define
  - Meeting to schedule with CDE & MBR
  - Also link to Communication Tools topic for the Group

  ➔ Merging on a MANTU Project : **Massmailing Tool**

CRM Program Roadmap 2022 (Draft)



Global topic * CRM Roadmap 2022 (Draft)



GLOBAL

BUSINESS PROCESS MANAGEMENT



CUSTOMER DOCUMENT MANAGEMENT
(customer/business doc)

- STEP 1: AUDIT
  - For phase 1 of the project, a feature for storing ”Other documents” in the ProjectV2 app has been deployed
  - Defined specific rules for documents storage with help from Process Owners & communicated the directions to the targeted audience (& procedures updates)
  - Raised awareness regarding the importance of documents management on all scope

- STEP 2: DOCUMENT MANAGEMENT IN THE CRM
  - Document display in the CRM + document management Need
  - Specification to be written
    - Deadline: end of November
  - NEXT STEP October / November (JVE+ALE+GGE) :
    - Workshop with business
    - Workshop with compliance / legal







INVOICING MODEL REDESIGN

Done

- Define final project types list
- Adapt CRM apps to final project types list

Ongoing

- Spec project /invoicing/ Pext types links
- How to fill in each Pext type on Project v2 app
- Identify impacts on applications & all teams

To start

- Cleaning to do on Project v2 app related to this
- Dev only possible after spec & Business plan dev
- Automatic invoicing model calculations rules
- Identify further steps in the project with new PM

CRM REDESIGN
(UX redesign + Tech Migration)



Done
- Dashboard UX redesign since 2020
- Project v2 UX redesign since 2020
- OM app was migrated to CRM since 2021

Ongoing
- ABC app contacts part 80% Migrated to CRM
- ABC app account Mgt part started

To start/ On hold 2023 1 year off scheduled (TBD)
- Dashboard UX technical migration to CRM
- Project v2 UX technical migration to CRM

Atradius

Our credit insurer has been integrated in Opportunity Management

All new prospects with an open opportunity in OM are automatically submitted to Atradius

Feedback is expected within 48 hours

Reducing potential Risks on Prospect

Avoiding to start new business with potential insolvent client,

Better management of risky clients

Pre-SALES


ABC
ProjectV2
Sapphire
OpportunityManagement
Prospection Meeting
Cold Calling
Infosearch
List Account Strategy
Auto infosearch project with Mantu Lab

Sales_Quick Follow up & objectives

Contact and Account Management

Done
- Project Charter
- Clean ABC app
- Organize Project kick off & steps
- Validation of Account Mgt business workshops

Ongoing
- Validation of contact Mgt business workshops
- The Business units & offices clarification
- Preparing next steps & new features for 2023

To start
- The development of specified Account Mgt part

Objective

→Gather and implement all necessary information to describe the account and contact +Store all their history
Improve Business activity process implementation

Digital customer relationship

Done
- Specifications
- IT dev on Sapphire
- Users training ppt
- Hand over between sapphire & another dev team

Ongoing
- **Demo for the interested, contact CRM team**

To start
- **User Tests & global communication**

Objective

→Managers can fill up their prospection sheet digitally directly with the potential client
Adapt the already existing sapphire the desktop app to fill up the prospection sheet

Sapphire Home Page



In the home page of Sapphire you can find 2 buttons: " Candidate Interview" and "Prospection"

Objective : Digitize the Prospection sheet and ease its storage through the ERP

Contract & invoicing



Contract & Invoicing _Quick Follow up & objectives

Konwledge Management step 2

Done
- Knowledge Management step 1 redesign of external client survey since 2021
- Clean up Single/Template surveys for internal survey
- Dev by survey app team

Ongoing
- User guide to prepare by survey app team

To start/On hold
- Continuous improvements of survey app

Objective

→UX REVIEW of Internal Mantu Survey Design & improvements of Survey app

Unit To invoice

Done
- New development Unit to Invoice & dev improvements
- Preparation of training material for users

Ongoing
- Inform all directors through global communication to Business population --> Q1 2023 if dev done --> training

To start/On hold
- Scopes Deployment / Testing by users **Q1 2023**

Objective

→The module on project v2 app will enable a record of gap between the Consultant Timesheet and the Nb of unit invoiced to the client

DESIGN: Mantu template of the survey design to put

- MANTU DESIGN



SALES PIPELINE



Sales Pipeline_Quick Follow up & objectives

Legal

Ongoing/ Done
- Definition of contract types Done
- Escalation process : Done
- OM – legal Specification & 1st draft done & to improve on Business Process
- Alerts management organization definition ongoing

To start
- OM – legal Implementation
- Automatic controls Implementation

Objective

→ Control our legal/contractual aspects of the documents : (template, signature, content)

Finance

Ongoing/ Done
- Analyze calculation Real vs forecasted margin: AFM trained
- Link finance & bid / no bid Done
- Define orders types and link with project class ongoing

To start
- Notification for AFM and director on risky opportunity specification
- Notifications Implementation

Objective

→ Master the financial aspects of projects

Request Management

Ongoing/ Done
- Support request interface optimization Done

To start
- Implement dashboards for requested departments Pending on Bid Marketing

Objective

→ Improve the Request Tab on OM with Bid Marketing team & Bid managers

Pipeline management OM

Ongoing/ Done
- Threshold per country: related to the calculation of class
- Automatic calculation of class: Done
- Specification of sales pipeline management Continuous improvement

To start
- Go no go form specification
- Go no go form implementation

Objective

→ Manage the end-to-end pipeline & improve OM application for Mantu Brands

Timeline & Target for OM

Objective

- Adapt Offer Catalog to new Mantu Structure
- Develop Opportunity Management requested features

Governance Concerned

Business, Marketing, RAM, OE, Finance

Application team

- **Project Manager:** Marie-Benoite Jolliot
- **SPOC IT :** Joan Veller
  PO: Tran Chi
- **For questions CRM IT PM:** Narjes Mahjoub



Target	OWNER
Sales Pipeline	MJO & JVE & TCH
Legal	JVE & MJO
Finance	JVE & MJO
Request Management (stand by)	JVE & MJO
Pipeline management via OM	JVE & MJO
SST removal (stand by)	JVE & MJO & JVI
Need Management	ISA



Specifications

IT Development

Deployment & Training

Process OM & Need

- **Objective : SPLIT Opportunity & Need applications**
- *Opportunity = a "need" or "opportunity" coming from a client with*
  - *Start Date*
  - *End Date*
  - *Budget*
- *Needs (Job offer) = I am looking for a resource*
- Specifications phase 1 (MVP): ok
  - Need creation (with new form) in OM only (active, business)
  - Strategic, DH: remains in Need
- Specifications phase 2: ongoing

INTRODUCTION MASS MAILING

Massmailing became a GROUP Topic

- **Client massmailing**
- Internal massmailing
- Candidate massmailing

Mass Mailing * CRM/ABC:

- Send Customer relationship campaigns to Prospects and existing customers
- Reporting : Statistics collection (Opened mails, Number of link clicks)



Auto infosearch & Account Strategy

- Lab to finish documentation of their projects
- Lab to officialise the new responsible of the projects
- Key users needed to be found by IT BP Business

Done

- Define need and specifications of Auto infosearch integration in ABC
- Lab solution Source automatically prospects data from a LinkedIn search page (live since 2021)
- It misses ABC data API connexion (status prospect/client/ex client, Location)
- Budget validated

Ongoing

- Testing Account Strategy automation dev solution
  - The data from the lab are
  - Improve communication to users (More campaigns were done & more to come)

To start

- Integration Auto-infosearch in ABC Q4 2022
- Onboard them on the solution the key users by SBE (proj presentation, their role)

PIPELINE TO DEVELOP:

INPUT = request from user by mail (location: Paris, skill: java)

Demand treatment (when mail received)

Company	Location	Job offers
Ville de Paris	Ville de Paris, 75012 F	143
Novencia	Paris (75)	130
Ville de Paris	75012 Paris 12e	123
Getpro	Paris (75)	112
Capgemini	Paris (75)	95
BAT ADMINISTRATIF	Paris 12e (75)	93
Hesperie Conseil	75003 Paris 3e	77
Talan	Paris (75)	62
Veepee	Paris (75)	44
Natan (SSII)	75002 Paris 2e	43
SKILLWISE	Paris (75)	41
Eyetech solutions	Paris (75)	37
Eyetech Solutions	Paris (75)	32

37

Get data from Lab DB (job offers from indeed last 3 months)

Get data from linkedin and ABC

Output = mail with excel file (location: Paris, skill: java)

Acount name (sorted by numb	skill (optional)	Location	Total emplyees	Total consultants	Consultants/Employees	Customer	Info
Ville de Paris	java	Ville de Paris, 7501	18000	595	3%		
Novencia	java	Paris (75)	228	102	45%	yes	spain, customer Germany, ex customer
Ville de Paris	java	75012 Paris 12e	18000	595	3%		
Getpro	java	Paris (75)	73	13	18%		
Capgemini	java	Paris (75)	7200	14000	194%		
BAT ADMINISTRATIF	java	Paris 12e (75)	47	0	0%		
Hesperie Conseil	java	75003 Paris 3e	10	5	50%		
Talan	java	Paris (75)	1400	769	55%		
Veepee	java	Paris (75)	1600	204	13%		
Natan (SSII)	java	75002 Paris 2e	103	15	15%		
SKILLWISE	java	Paris (75)	23	9	39%		
Eyetech solutions	java	Paris (75)	4	0	0%		
Eyetech Solutions	java	Paris (75)	4	0	0%		

03

Budget Overview

Validation Budget Auto Infosearch & account

Project Task	STATUS	Time(Months)	EXTRA IT BUDGET	Maintenance Extra IT	Budget IT Team	TOTAL BUDGET IT TEAM	Comments
MVP	Finished	1.5	€ 23,800.00				
V1	Finished	7	€ 15,600.00				• V1: Running (mailbot) for auto InfoSearch
Plug-in	Finished	3	€ 10,500.00				
V2 (contact enrichment) - Study	Finished	2	€ 2,500.00				
V2 (contact enrichment) - Deployment	No GO	0	6 500€+ 3rd party subscription				
Integration to ABC	PENDING	4 LAB + 2 ABC	€ 8,000.00		€ 14,000.00	€ 15,000.00	*Integration to ABC: pending go/no go *ABC team is still newà estimations of 2 months is approximate
<u>Account Strategy</u>	Ongoing	4 months	10 k				
TOTAL	**Validated** **To be validated**			**2021 : 9900€;** **S1- 2022: 4130€** **S2-2022: 4000€**			The budget may be decreased once the handover Lab/IT is done (S2 maintenance budget validated)

IT TEAM 2022

- We have 3 IT Teams
- Budget for each project will now be calculated

- ***Example:***

Projects	STATUS	Time (Months)	Budget IT Team	TOTAL BUDGET IT TEAM	Comments
Digital Customer relationship (Sapphire)	Finished	4	10 000€	11 000€	2 resources
	To do	1	1 450€	1 700€	1 resource
TOTAL		**5**	**11450€**	**11700€**	

BUSINESS PLAN 2022

- Assigned to the Contract and Invoicing Team

Projects	STATUS	Time (Months)	Budget IT Team	TOTAL BUDGET IT TEAM	Comments
Business Plan 20220	To DO	4	39 250€	39 250€	3 dev resources + 1 Product Owner
TOTAL		**4**	**39 250€**	**39 250€**	

04

Next steps and decisions

Global news : TOP /Challenges

- Top + :
  - **New CRM team members joined**
    - For CRM program, New IT PM joined
    - For CRM & Productivity program, New UX designer
  - **Offer catalog app**
    - 90% migrated into one CRM earlier
  - **ABC app collaboration Business & IT**
    - Continuous interactive workshops according to plan!

- Challenges - :
  - **CRM team members left**
    - No PO for Project v2 app for months
    - Dev team few VS workload: Changing deadlines
  - **Apps Communications & Trainings & tests:**
    - CRM trainings in ppt format to improve
    - Difficult to find & engage key users business side

Next steps and decisions to take CRM

- **Business Side & related IT news (ABC)**
  - Align on ABC application redesign between IT & business via workshops

- **3 major transversal topics to work on:**
  - CRM Document Management topic specifications
  - Need management upgrade specifications and link with OM redefinition

- **Training & closed projects**
  - Atradius project is closed
  - Knowledge Mgt step 2 is closed
  - Continue ABC training →Pending until new ABC app is redone by IT

- **Decisions to take in the following months**
  - **Mantu Lab * CRM projects** handover: Pending on news from Mantu Lab
  - Preparation of 2023 roadmap & Budget

Thank you !